

RESOLUTION NO. 2019-220

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ELK GROVE AUTHORIZING AN INCREASE TO THE CHANGE ORDER AUTHORITY FOR THE BOND ROAD PAVEMENT REHABILITATION WTC015 PROJECT (OM1906) BY \$150,000 (NO FURTHER CEQA REVIEW REQUIRED)

WHEREAS, Sierra Asphalt, Inc., was the lowest responsive and responsible bidder for the Bond Road Pavement Rehabilitation WTC015 Project (OM1906) (Project) with a total bid price of \$458,000 which was a \$324,000 potential savings from the engineer's estimate; and

WHEREAS, a construction contract for the Project was awarded to Sierra Asphalt, Inc., on July 24, 2019 in the amount of \$458,000; and

WHEREAS, the Project will result in asphalt concrete (AC) base repairs along Bond Road to be completed in advance of the median improvements and resurfacing work to be bid and awarded later; and

WHEREAS, the Project limits are from East Stockton Boulevard to Elk Grove Florin Road excluding the bridge over Laguna Creek; and

WHEREAS, since award of the contract, additional AC repair areas were identified; and

WHEREAS, the Project was previously determined exempt under CEQA Categorical Exemption 15301(c) (Class 1: Existing Facilities) and approved by City Council on July 24, 2019. The Notice of Exemption was filed with the Sacramento County Clerk on August 15, 2019. After the Project was approved by City Council, the Project was subsequently modified to expand the amount of asphalt concrete base repairs. As this additional work consists of asphalt concrete base repairs to existing City infrastructure within existing right-of-way and would not involve any expansion of use, it is the type of activity consistent with those allowed under CEQA Categorical Exemption 15301(c) (Class I: Existing Facilities). No further environmental review under CEQA is required; and

WHEREAS, the Project is included in the approved Fiscal Year 2019-24 Capital Improvement Program and is budgeted with funds in the approved Fiscal Year 2019-20 Budget; and

WHEREAS, additional change order authority in the amount of \$150,000 is required to effect the repair of these areas; and

WHEREAS, the estimated total project cost is equal to the total available budget.


NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Elk Grove hereby authorizes an increase to the change order authority for the Project by \$150,000, for a total change order authority amount of \$218,000 for the Project.

PASSED AND ADOPTED by the City Council of the City of Elk Grove this 9th day of October 2019



STEVE LY, MAYOR of the
CITY OF ELK GROVE

ATTEST:



JASON LINDGREN, CITY CLERK

APPROVED AS TO FORM:



JONATHAN P. HOBBS,
CITY ATTORNEY

**CERTIFICATION
ELK GROVE CITY COUNCIL RESOLUTION NO. 2019-220**

STATE OF CALIFORNIA)
COUNTY OF SACRAMENTO) ss
CITY OF ELK GROVE)

I, Jason Lindgren, City Clerk of the City of Elk Grove, California, do hereby certify that the foregoing resolution was duly introduced, approved, and adopted by the City Council of the City of Elk Grove at a regular meeting of said Council held on October 9, 2019 by the following vote:

AYES: **COUNCILMEMBERS:** *Ly, Hume, Detrick, Nguyen, Suen*

NOES: **COUNCILMEMBERS:** *None*

ABSTAIN: **COUNCILMEMBERS:** *None*

ABSENT: **COUNCILMEMBERS:** *None*



Jason Lindgren, City Clerk
City of Elk Grove, California

