

RESOLUTION NO. 2008-202

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ELK GROVE
AUTHORIZING THE CITY MANAGER TO EXECUTE A CONSULTANT SERVICES
CONTRACT AMENDMENT WITH QUINCY ENGINEERING, INC. AND TO EXTEND
THE TERMINATION DATE TO DECEMBER 31, 2010 FOR THE SHELDON
ROAD/STATE ROUTE 99 INTERCHANGE RECONSTRUCTION PROJECT FOR AN
AMOUNT NOT TO EXCEED \$378,500**

WHEREAS, the Sheldon Road/State Route 99 Interchange Reconstruction Project (Project) (Capital Improvement Project ID PT0010) includes replacement of the existing bridge structure over State Route 99 with a nine-lane wide structure and other road improvements; and

WHEREAS, the current consultant services contract with Quincy Engineering, Inc. (Quincy) for design and preparation of construction documents along with bidding assistance and construction support for the Project was approved by City Council on July 2, 2003 (Resolution No. 2003-157); and

WHEREAS, the previously approved tasks will require a higher than expected level of effort and additional tasks for future construction support and project close-out will be required; and


WHEREAS, the total additional cost for these tasks including contingency will not exceed \$378,500 and the total amount of the contract will not exceed \$ 4,042,916; and

WHEREAS, the permitting, right-of-way certification and Federal Highway Administration approval processes have been more complex and time consuming than anticipated in 2003 and the project will continue into 2010; and

WHEREAS, the existing contract with Quincy will expire on December 31, 2009 and a contract extension to December 31, 2010 will enable Quincy to continue to provide necessary services for the Project, including construction support, through final close out of the Project.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Elk Grove hereby authorizes the City Manager to execute a consultant services contract amendment with Quincy Engineering, Inc. for an amount not to exceed \$378,500 and to extend the termination date to December 31, 2010 for the Sheldon Road/State Route 99 Interchange Reconstruction Project.

PASSED AND ADOPTED by the City Council of the City of Elk Grove this 27th day of August 2008.




GARY DAVIS, MAYOR of the
CITY OF ELK GROVE

ATTEST:



SUSAN J. BLACKSTON, CITY CLERK

APPROVED AS TO FORM:



SUSAN COCHRAN, CITY ATTORNEY

**CERTIFICATION
ELK GROVE CITY COUNCIL RESOLUTION NO. 2008-202**

STATE OF CALIFORNIA)
COUNTY OF SACRAMENTO) **ss**
CITY OF ELK GROVE)

I, Susan J. Blackston, City Clerk of the City of Elk Grove, California, do hereby certify that the foregoing resolution was duly introduced, approved, and adopted by the City Council of the City of Elk Grove at a regular meeting of said Council held on August 27, 2008 by the following vote:

AYES : COUNCILMEMBERS: *Davis, Hume, Scherman, Cooper, Leary*

NOES: COUNCILMEMBERS: *None*

ABSTAIN : COUNCILMEMBERS: *None*

ABSENT: COUNCILMEMBERS: *None*


Susan J. Blackston, City Clerk
City of Elk Grove, California