



Old Town Special Planning Area Update Timeline

		2019		2020				2021				2022				2023					
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2				
Project Phases		Existing Conditions Analysis (Summer 2019 - Fall 2019)		Preliminary Visioning (Fall 2019 - Winter 2020)				Project Paused				Vision & Concepts (Spring 2021 - Summer 2021)				Draft SPA Update & CEQA Analysis (Fall 2021 - Fall 2022)				Final SPA Update (Fall 2022 - Winter 2023)	
Milestones		Existing Conditions Report		Initial SPA Concepts & Site Studies				Vision Statement & Updated SPA Concepts				Public Draft SPA Update & CEQA Analysis				Final SPA Update & CEQA Analysis (Following Adoption)					
Public Engagement		Stakeholder Interviews (Sep 2019)	Community Workshop: SPA Concepts, Opportunities (Jan 2020)					Community Workshop: Vision & Principles (Jun 2021)	Community Workshop/ Open House: SPA Concepts & Solutions (Fall 2021)					Planning Commission & City Council Study Sessions (Winter 2022)	Planning Commission & City Council Public Hearings (Winter 2023)						
		Old Town Foundation Meeting & Dicken's Street Faire Pop-Up: (Nov 2019)						Post Workshop Pop-Up: Confirm Vision & Principles (Aug 4, 2021)													