
CONSTRUCTION NEWS
CONSTRUCTION MANAGER’S 
CORNER

This month we completed the mass excavation of pools and 
began excavation of building footings.  You can now see the 
depths of the Competition and Instructional pools.  You can 
also see the outline of where each building will be located.  All 
storm water practices are implemented and ready for any late 
storms that might occur this summer.  Protected environmental 
areas have been fenced off to avoid any disruption during 
construction.  

If you do not want to receive newsletters, or wish to receive 
an electronic copy via email, please do not hesitate to email 
marshap@roebbelen.com. 

WHAT JUST HAPPENED

We have nearly completed digging the pools at the aquatics 
center, and have begun excavation for footings at the building 
pads. Installation of underground electrical and plumbing 
infrastructure has begun as well. Installation of site utilities like 
water, sewer, gas, electricity, and storm drain is ongoing.
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CONTACT INFORMATION:
Construction Manager Jeff Dees   (916) 502-2592
Senior Civil Engineer, City of Elk Grove Jeff Werner, PE   (916) 478-3602

IMPACTS TO NEIGHBORS

The impacts for August will include some noise, dust, and 
slightly more traffic. Dust continues to be monitored during 
site grading activities. Grading is a temporary activity but you 
can expect to see an increase in dust throughout the next 
few months as final grading occurs. Dust will continue to 
be mitigated with constant watering in order to keep it to a 
minimum. We expect periodic lane and/or shoulder closures 
on Civic Center Drive and Big Horn Boulevard throughout the 
next month to make necessary utility tie-ins that exist just 
within the roadway. A higher volume of workers are expected 
next month as we begin concrete placement. This will require 
additional parking areas resulting in street parking along Civic 
Center Drive.

MONITORING AND STATISTICS

We continue to monitor for species during construction in case any 
become present during the disturbance of the site.  We monitor 
dust control and implement mitigation measures as necessary.

UPCOMING CONSTRUCTION  
ACTIVITIES

• Pool piping and final trim
• Concrete placement for site curbs
• Continue utility work (sewer, water, rough electrical)
• Concrete placement at equipment vault
• Concrete placement for footings at Recreation, Competition, 

and Storage buildings

Aerial of Site 
July 26, 2017

Aerial of Pools

Aerial View of 
Instruction/
Competition 
Pools and 
Building


